Communication

Date	03 October 2026
Team ID	TEAM-ID-TO-BE-FILLED
Project Name	PocketSmart AI: Your Smart Budget & Recommendation Assistant
Maximum Marks	1 Mark

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group (5-minute text update)	All 5 members	Share progress and blockers
2	Progress Update	Weekly	Google Meet	All members	Review sprint board and merge status
3	Issue / Bug Discussion	As Needed	GitHub Issues and WhatsApp	Developer and QA (Rangesh V S)	Track and fix defects
4	Stakeholder Review	Bi-Weekly	In-person / Meet with faculty mentor	Team lead and mentor	Feedback on scope and quality
5	Final Demo Rehearsal	Once	Lab or Google Meet	All members	Time the demo and assign roles
6	Code Review	Per pull request	GitHub	Author and one reviewer	Keep quality high

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Merge conflicts when several members edited the same files	Short-lived feature branches, one owner per module, pull-request review
2	Gemini model names in the brief were outdated	Model made configurable with automatic fallback; decision shared in the group
3	Members had different local setups	Pinned `requirements.txt`, `.env.example` and a Dockerfile